CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BOSSERT MANUFACTURING SITE CONTRACT NO.: 68-S6-2101

DELIVERY ORDER NO.: 2101-02-010 . DATE: 09/30/97 T
SITE/SPILL NO.: S7 SHIFT: 8:00 - 4:30
EPA REGION: II ' 0SC: Jack D. Harmon
CONTRACTOR: Earth Tech., Inc. RM: LeRoy Cassidey

MONITORS: START (McGarry)

DESCRIPTION OF WORK TO BE PERFORMED

1)Meet with OSC and discuss scope of work;

2)Conduct site walk and evaluate manpower/equipment/material
requirements; ‘ : '

3)Arrange mobilization of additional manpower i.e., (3) Cleanup
Techs and (1) Foreman;

4)Review technical reports and develop disposal strategy:;

S)Arrange for Industrial Hygenist to visit site and to assist in
the development of an heatlth and safety plans

6)Arrange for delivery of command.post trailer and utility and
telephone connections;

NUMBER OF PERSONNEL AUTHORIZED
1 -RESPONSE MANAGER 1-FIELD CLERK/TYPIST O0-CLEANUP TECHS.

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM QUANT . ITEM UANT .,

PASSENGER CAR 1 - RENTAL CAR 1

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

GNATURE OF OSC '~ SIGNATURE OF CONTRACTOR'S REP.

D U Fr Candon,

—_———————— T

— |

.




CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BOSSERT MANUFACTURING SITE CONTRACT NO. 68-S6-2101

ORDER NO.: 2101-02-010 DATE: 09/30/97 T
SITE/SPILL NO.: S7 - SHIFT: N/A
EPA REGION: ITI 0SC: Jack D. Harmon

CONTRACTOR: Earth Tech., Inc. RM: LeRoy Cassidey
MONITORS: START (McGarry)

DESCRIPTION OF EQUIPMENT REQUIRED

GENERAL VENDOR EQUIPMENT

EQUIPMENT

VENDOR_SUPPIL.IES

SUBCONTRACTORS
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